
PRINCETON GEOSCIENCE, INC. 
15 Vandeventer Ave. • Princeton, NJ 08541 

tel: 609.279 0008 • fax: 609.252.9238 
www.princetongeoscience.com 

November 11,2015 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfund Site 
Monthly Progress Report #121 (October 8,2015 to November 7,2015) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #121 
detailing activity from October 8,2015 to November 7,2015. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a two month forecast of 
activities to be completed is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732-914-2516), if there are any questions or 

James L. Peterson, P.G. 
Principal 

Cc: 
G. Zervas/NJDEP 
Casaletto/Madison 
File & internal distribution 

Dear Sir: 

concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC 

510222 
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CPS/Madison SUPERFUND SITE 
Progress Report #121 

October 8,2015 to November 7,2015 

This progress report is being submitted to the Environmental Protection Agency as a requirement of 
the Administrative Order on Consent with the effective date of October 6,2005. 

Previous Month (October 8,2015 to November 7,2015) Activity 
1. AOC Requirements and Submittals associated with this report. 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• IRM upgrades: 

o The upgraded system is in place and operating. O&M analysis being conducted. 
• Remedial Investigation Report 

o Pending approval. 
• Feasibility Study 

o Respond to EPA comments on Development and Screening of Remedial Alternatives 
for die CPS/Madison Superfund Site received 09/29/2015. 

• SLERA 
o Pending approval. 

• BHHRA 
o Approved by EPA 7/1/15 

3. Source Area IRM (October 2015) 
Well Month 

Total(gal) 
Rate 
(ave. gpm) 

Discharge 
MUA(gal) 

Discharge to 
surface water (gal) 

RW-1 678,822 15 
RW-2 303,593 7 
RW-3 373,095 8 
TOTAL 1355,509 33 125,637 1,198,092 

Planned November and December 2015 Activity 
• IRM upgrades: 

o Tune system for optimal operation. 
• Remedial Investigation Report 

o Respond to EPA comments, as necessary 
• Feasibility Study 

o Respond to EPA comments on the Technical Memorandum for Development & 
Screening of Alternatives, 

o Prepare the Treatability Study Work Plan and associated Quality Assurance Project 
Plan described in "Treatability Study Proposal - Technical Memorandum" 

cc: EPA 3 copies, Gwen Zervas /NJDEP 1 copy, Casaletto/for Madsion, BASF files & distribution 


